

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01 October 2026
Team ID	SWTID-2026-2391
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product backlog and sprint schedule for the Script-Controlled ACL project (4 sprints, 24 user stories, 80 story points).

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User & Role Configuration	USN-1	As an administrator, I can create the EEE User (ID, name and email) in User Administration.	2	High	Swetha S
Sprint-1		USN-2	As an administrator, I can create the custom roles bb1, bb2, bb3 and bb4.	3	High	Swetha S
Sprint-1		USN-3	As an administrator, I can assign roles bb1–bb4 to the EEE User.	2	High	Swetha S
Sprint-1	Custom Table Creation	USN-4	As an administrator, I can create the Institution Details table (u_institution_details).	3	High	Swetha S
Sprint-1		USN-5	As an administrator, I can add Student Roll Number (Auto Number), Student Name and Faculty Name (Reference – User) fields.	3	High	Swetha S
Sprint-1		USN-6	As an administrator, I can add Branch (ECE, EEE, CSE), Email, Phone Number and Description fields.	3	High	Swetha S
Sprint-1		USN-7	As an administrator, I can create sample records with ECE, EEE and CSE branch values.	4	High	Swetha S, Sneha
Sprint-2	Script-Controlled READ ACL	USN-8	As an administrator, I can elevate to the security_admin role to configure ACLs.	1	High	Dhaarani S
Sprint-2		USN-9	As an administrator, I can create an advanced READ ACL on the Institution Details table requiring role bb1.	5	High	Dhaarani S
Sprint-2		USN-10	As an administrator, I can write the ACL script that returns true for admin and bb1 users and false for all others.	5	High	Dhaarani S

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	READ Access Verification	USN-11	As an EEE User with role bb1, I can view the permitted records in the Student Records list.	3	High	Dhaarani S, Snekha
Sprint-2		USN-12	As a user without the required role, I am denied access to the records.	3	High	Snekha
Sprint-2		USN-13	As an administrator, I retain full access to all records.	3	Medium	Snekha
Sprint-3	CREATE / WRITE / DELETE ACLs	USN-14	As an administrator, I can create a CREATE ACL that requires role bb2.	4	High	Dhaarani S
Sprint-3		USN-15	As an administrator, I can create a WRITE ACL that requires role bb3.	4	High	Dhaarani S
Sprint-3		USN-16	As an administrator, I can create a DELETE ACL that requires role bb4.	4	High	Dhaarani S
Sprint-3	CRUD Verification	USN-17	As a user with bb1 + bb2, I can view records and create a new record.	3	High	Snekha
Sprint-3		USN-18	As a user with bb1 + bb2 + bb3, I can view, create and edit records.	3	Medium	Snekha
Sprint-3		USN-19	As a user with bb1 + bb2 + bb3 + bb4, I can also delete records.	2	Medium	Snekha
Sprint-4	Testing & Documentation	USN-20	As a tester, I can run the impersonation test matrix for all role combinations and the administrator.	5	High	Snekha
Sprint-4		USN-21	As a team, we capture screenshots of users, table, ACLs and CRUD results.	4	Medium	Snekha
Sprint-4		USN-22	As a team, we compile the final project documentation.	5	High	Snekha, Dhaarani S
Sprint-4		USN-23	As a team, we publish the project configuration to the GitHub repository.	4	Medium	Dhaarani S
Sprint-4		USN-24	As a team, we record known issues and future enhancements.	2	Low	All

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Aug 2026	29 Aug 2026	20	29 Aug 2026
Sprint-2	20	6 Days	31 Aug 2026	05 Sep 2026	20	05 Sep 2026
Sprint-3	20	6 Days	07 Sep 2026	12 Sep 2026	20	12 Sep 2026
Sprint-4	20	6 Days	14 Sep 2026	19 Sep 2026	20	19 Sep 2026


Velocity:

The sprint duration is 6 days and the team velocity is 20 story points per sprint. Average velocity (AV) per iteration unit (story points per day):

$$AV = \frac{\text{sprint velocity}}{\text{sprint duration}} = \frac{20}{6} \approx 3.33 \text{ story points / day}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. The chart below shows the 80 story points of this project being completed at a steady 20 points per sprint.



Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/tutorials/burndown-charts>